
Piercing Mill Wastewater Summary

Production Summary

10/29/90 —— 62 Shells Pierced
11/15/90 —— 82 Shells Pierced
12/5/90 —— 42 Shells Pierced

10/29/90 - Filter installed backward causing water balance problems
in rhe system.

11/15/90 - Filter plugging because of solids carryover from
lamella. Need to add polymer

12/05/90 - Good run but minor problems with polyner feed. Need to
install flocculation tank. Also relays found to be bad.

Reasons not to run on 12/26/90 thur 12/28/90

1. We have used 3 of the 10 days of which only 1 of those days was
a operating success. To use three more days without having system
operating at 100% would be wasteful. Also do not have results from
12/5/90 run yet.

2. Things to be done to make system operation successful,
a. Install flocculation tank ahead of lamella,
b. Repipe lamella discharge to reuse tank.
c. Replacement of defective relays for automatic pump
operation.

If must run mill suggest operating only 1 day at a time as to not
use a number of days and find out later that treatment was bad when
results are received.
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